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1.  Originator

Linwood F. Moses

2.  Log Date:

10/23/01

3.  CCR #:
  

01-0826

4. Rev:

-

5.  Tel:

x1112

6. Rm #:

2109A

7. Dept.

SE

8. CCR Title: Request use of Sun Ultra 10 workstation for testing of ACSLS transistion at DAAC sites

9. Originator Signature/Date

 Linwood F. Moses     /s/      10/23/01

10.   Class

IN

11.  Type:

CCR

12. Need Date: 10/25/01

13.  Office Manager Signature/Date

Carolyn Whitaker     /s/     10/23/01

14.  Category of Change:
Other

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
None

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
50 percent of the ACSLS machines are existing Sun Ultra 5 host.  The MS IPT needs to devise an installation plan to re-install these
host versus replacing them (as is the case with the ACSLS boxes supported via Sparc 5 workstations.)

24.  Proposed Solution:  (use additional sheets if necessary)
Select an available Sun Ultra host from one of the proposed DAAC host for testing of the ACSLS upgrade.  The proposed site hosts
reside in the ECS property area awaiting shipment to their perspective DAACs.  The testing will take 2 - 3 weeks.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Sites currently running Sun Ultra host for ACSLS will be following procedures based on hardware replacement not software
upgrades.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Access to a Sun Ultra box is necessary ASAP to keep ACSLS PSR delivery schedule.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other  Standalone Host (No site dependency)
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron Kimball    /s/     10/24/01

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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